Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ917

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The resurfacing on I-65 from south of Armory Dr to U.S. 31

Counties: DAVIDSON

Project(s): 19009-4188-04, 19009-8188-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,169,169.18
$0.00
$4,169,169.18

$-995.20
$0.00
$4,168,173.98

Previous to Date
$4,150,489.95
$0.00
$4,150,489.95
$-995.20

$0.00
$4,149,494.75

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$18,679.23
$0.00
$18,679.23
$0.00
$0.00
18,679.23

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
177.0 Days
177.0 Days
177.0 Days

100.00 9%

74.05 %
25.95 %

Dates
02/12/2016

03/02/2016
03/17/2016
04/07/2016
07/29/2016
09/30/2016
09/30/2016
10/11/2016

Amounts

$5,735,086.45
$5,735,086.45
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
19009-4188-04 15.26 N/A 0.00 Bridge deck repair from south of Armory Drive to bridge over
19009-8188-44 84.74 NH-1-65-2(109) 18,679.23 The resurfacing on 1-65 from south of Armory Drive (L.M. 4.5

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

19009-4188-04 0500 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

19009-8188-44 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

19009-4188-04 0500 9011 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

19009-8188-44 0100 9012 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

19009-4188-04 0500 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

19009-8188-44 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9008 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: 23,565.970 Adj Total: 23,565.97

RR004
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Print Date:
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12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4188-04 0500 9009  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 9010  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -142,980.670 Adj Total: -142,980.67
19009-8188-44 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 475.000 Unit Price: $24.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0020 307-03.08 TON ASPHALT CONCRETE MIX Bid: 1,400.000 Unit Price: $69.75
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
19009-8188-44 0100 0030 307-03.10 TON ASPHALT CONC MIX (PG76-22) Bid: 16,105.000 Unit Price: $81.75
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 13,190.740 Total: $1,078,343.00
19009-8188-44 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -30,710.020 Adj Total: -30,710.02

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,662.000 Adj Total: 13,662.00
19009-8188-44 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 279.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 106.358 Total: $69,132.70
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.008 Adj Total: -5.20
19009-8188-44 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 28,828.760 Adj Total: 28,828.76

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0050 411-03.23 TON ACS MIX (PG76-22) OGFC Bid: 20,842.000 Unit Price: $91.50
This Est: 0.000 This Est: $0.00
Total: 20,833.790 Total: $1,906,291.79
19009-4188-04 0500 9013 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 9014 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 64,852.420 Total: $64,852.42
19009-8188-44 0100 0060  411-12.01 L.M. SCORING SHOULDERS Bid: 14.600 Unit Price: $540.75
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 14.930 Total: $8,073.40
19009-8188-44 0100 0070  415-01.01 TON COLD PLANING BITUMINOUS Bid: 24,868.000 Unit Price: $17.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 18,940.070 Total: $321,981.19
19009-4188-04 0500 0010 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 150.000 Unit Price: $453.25
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4188-04 0500 0020  604-10.32 L.F. EXPANSION JOINT REPAIRS Bid: 463.000 Unit Price: $916.75
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-4188-04 0500 0030 604-10.34 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 40.000 Unit Price: $803.50
DECK REPAIR (FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4188-04 0500 0040 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 585.000 Unit Price: $247.25
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4188-04 0500 0050 604-10.56 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 370.000 Unit Price: $401.75
DECK REPAIR (PARTIAL DEPTH)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-4188-04 0500 0060 617-01 S.Y. BRIDGE DECK SEALANT Bid: 3,764.000 Unit Price: $15.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0080 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,370.000 Unit Price: $16.25
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $2,031.25
19009-8188-44 0100 9006 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0090 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 2.000 Unit Price: $695.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,390.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0100 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,226.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0110 706-01 L.F. GUARDRAIL REMOVED Bid: 1,370.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $131.25
19009-8188-44 0100 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $160,000.00
This Est: 0.100 This Est: $16,000.00
Total: 1.000 Total: $160,000.00
19009-8188-44 0100 0130 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,500.000 Unit Price: $5.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0140 712-04.01 EACH FLEXIBLE DRUMS Bid: 540.000 Unit Price: $34.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $3,570.00
19009-8188-44 0100 0150 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 75.000 Unit Price: $7.50
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0160 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,814.000 Unit Price: $8.75
This Est: 0.000 This Est: $0.00
Total: 1,763.950 Total: $15,434.56

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0170 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 5.000 Unit Price: $950.00
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $8,550.00
19009-8188-44 0100 9017 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 2,679.230 This Est: $2,679.23
Total: 41,507.140 Total: $41,507.14
19009-8188-44 0100 0180 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $6,400.00
19009-8188-44 0100 0190 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,250.000 Unit Price: $75.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 623.000 Total: $46,725.00
19009-8188-44 0100 0200 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 75.000 Unit Price: $33.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0210 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 30.000 Unit Price: $33.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0220 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $5,200.00
UNIT This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $26,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0230 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 2,500.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 2,126.000 Total: $70,158.00
0100 0230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -30.000 Adj Total: -990.00
19009-8188-44 0100 0240 716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 2,500.000 Unit Price: $10.50
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 2,117.000 Total: $22,228.50
19009-8188-44 0100 0250 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 690.000 Unit Price: $31.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 1,221.000 Total: $37,851.00
19009-8188-44 0100 0260 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 9.000 Unit Price: $206.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,472.00
19009-8188-44 0100 0270 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $412.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0370 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $206.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,442.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0380 716-04.08 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $309.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,545.00
19009-8188-44 0100 0390 716-04.09 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $206.00
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $618.00
19009-8188-44 0100 0400 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $515.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,120.00
19009-8188-44 0100 0280 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 66.000 Unit Price: $1,236.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 60.854 Total: $75,215.54
19009-8188-44 0100 0290 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 33.000 Unit Price: $5,150.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 22.445 Total: $115,591.75
19009-8188-44 0100 0300 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 14,930.000 Unit Price: $3.10
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 14,102.000 Total: $43,716.20
19009-8188-44 0100 0310 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,250.000 Unit Price: $2.15
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 1,248.000 Total: $2,683.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19009-8188-44 0100 0410 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 1,320.000 Unit Price: $6.25
(12IN LINE) This Est: 0.000 This Est: $0.00
Total: 3,369.000 Total: $21,056.25
19009-8188-44 0100 0320 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $115,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $115,000.00
19009-8188-44 0100 0330 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 2.000 Unit Price: $360.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0340 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 40.000 Unit Price: $15.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19009-8188-44 0100 0350 730-14.02 L.F. SAW SLOT Bid: 620.000 Unit Price: $3.65
This Est: 0.000 This Est: $0.00
Total: 430.000 Total: $1,569.50
19009-8188-44 0100 0360 730-14.03 L.F. LOOP WIRE Bid: 2,100.000 Unit Price: $0.55
This Est: 0.000 This Est: $0.00
Total: 2,040.000 Total: $1,122.00
V47 - TSMR  *END OF REPORT*

RR004

Page 11




